ENERGY AND ENVIRONMENT CABINET
Steven L. Beshear Leonard K. Peters
Governor - Department for Environmental Protection Secretary
Division of Waste Management
200 Fair Oaks, 2™ Floor
Frankfort, Kentucky 40601-1190
www.kentucky.gov

August 13, 2014

Mrs. Jennifer Woodard, Site Lead
Portsmouth/Paducah Project Site Office

US Department of Energy
PO Box 1410 '
Paducah, Kentucky 42002

RE: Approval of the Federal Facility Agreement Milestone Modification for Construction
Start for the C-400 Interim Remedial Action Phase IIB Steam Injection Treatability
Study (DOE/LX/07-1295&D2/R1).
Paducah Gaseous Diffusion Plant
Paducah, McCracken County, Kentucky
K'Y8-890-008-982

Mrs. Woodard:

The Kentucky Division of Waste Management (Division) acknowledges receipt of the
DOE’s August 8, 2014 Federal Facility Agreement (FFA) Milestone Modification for
construction start of the C-400 Interim Remedial Action Phase IIB Steam Injection Treatability
Study. The On July 21, and July 22, 2014, the Division and the EPA respectively granted
conditional concurrence to the D2/R1 Treatability Study Design, Design Drawings and
Technical Specifications Package for the C-400 Inferim Remedial Action Phase [IB Steam
Injection Treatability Study. The planned approval date for this document was June 9, 2014,
The actual approval date was July 22, 2014, forty-three (43) days later. Due to this delay, and in
accordance with Sections XXIX.B.4 and XXIX.B.6 of the FFA, the Division agrees that good
cause exists for this Modification, which is hereby granted.

If you have any questions or require additional information, please contact Brian Begley
at (502) 564-6716, or e-mail at brian.begley@ky.gov .
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Sincerely,

April J. Webb, P.E., Manager
Hazardous Waste Branch

ATW:tm:gb:lww

CC:

Jennifer Tufts, US EPA - Region 4, Tufts.Jennifer@.epa.gov

Jon Richards, US EPA — Region 4; Richards.jon@epa.gov

William E. Murphie, DOE — Paducah, William.murphie@lex.doe.gov
William Creech, DOE - Lexington; William.creech@lex.doe.gov
Rich Bonczek, DOE — Lexington, Rich.Bonczek@lex.doe.gov

Lisa Santoro, DOE — Paducah; lisa.santoro@lex.doe.gov

Jennifer Woodard, DOE — Paducah, Jennifer. Woodard@lex.doe.gov

Rachel Blumenfeld, DOE — Lexington, Rachel. Blumenfeld@lex.doe.gov
Kim Knerr, DOE — Paducah, kim.knerr@lex.doe.gov

Mark J. Duff, LATAKY - Kevil; mark.duffi@lataky.com

Myrna Redfield, LATAKY — Kevil, Myrna.Redfield@lataky.com
John Wesley Morgan, LATAKY — Kevil, John.Morgan@]lataky.com
Jana White, LATAKY — Kevil; jana.white@lataky.com

Bruce Ford, LATAKY — Kevil; bruce.ford@lataky.com

Jim Erickson, LATAKY —Kevil, Jim.Erickson@lataky.com

Frazier Johnstone, LATAKY — Kevil, Edward.Johnstone@lataky.com
Greg Shaia, LATAKY — Kevil, Greg.Shaia@]lataky.com

John Samples, LATAKY — Kevil, John.Samples@lataky.com

Darla Bowen, LATAKY — Kevil; darla.bowen@lataky.com

Sunny Osborne, LATAKY — Kevil; sunny.osborne@lataky.com
LATAKY — General; latacorrespondence(@lataky.com

Tracey Duncan, P2S — Paducah; tracey.duncan@lex.doe.gov
Rebecca Wren, P2S — Paducah, Rebecca. Wren@lex.doe.gov

Christa Dailey, P2S — Paducah, christa.dailey@]lex.doe.gov

Bethany Jones, P2S — Paducah; Bethany.jones@lex.doe.oov

Jim Ethridge, CAB — Paducah; jim@pgdpcab.org

Matt McKinley, CHFS — Frankfort, matthewW .mckinley@ky.gov
Stephanie Brock, CHFS — Frankfort, StephanieC.Brock@ky.cov
Nathan Garner, CHFS — Frankfort; Nathan.garner@ky.gov

Todd Mullins, KDWM — Frankfort; Todd.Mullins@ky.gov

Gaye Brewer, KDWM — Paducah, gaye.brewer@ky.gov

Mike Guffey, KDWM-Frankfort, mike.guffey@ky.gov

Leo W. Williamson, KDWM — Frankfort, Leo. Williamson@ky.gov
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DWM File: #750-V; Graybar AIN20140003 (C-400 Phase IIB Steam Injection
Treatability Study)

DWM File: #505-B; Graybar: AIN20140002 (2014 SMP FFA Mods)
Attachment: Signed FFA Milestone Modification Form



MODIFICATION TO THE PADUCAH FEDERAL FACILITY AGREEMENT
ACCORDING TO THE TERMS OF SECTION XXXIX

Modification requested by: Date:
Jennifer Woodard August 8, 2014

Requester’s Organization:
U.S. Department of Energy

Section to be modified:
Appendices C and G

Reason for modification: To modify upcoming C-400 Phase IIb Treatability Study Federal Facility Agreement (FFA)
milestones fo allow for the extension of the Treatability Study Construction Start from September 29, 2014, to November 11,
2014. On June 18,2014, and June 19, 2014, the U.S. Department of Energy (DOE) received conditional concurrence on the
| Treatability Study Design, Design Drawings and Technical Specifications Package for the C-400 Interim Remedial Action Phase
1D Steam Injection Treatability Study at the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, DOE/LX/07-1295&D2,
(Treatability Study Design) from the U.S. Environmental Protection Agency (EPA) and the Kentucky Departiment for
Environmental Protection (KDEP), respectively. Based upon this conditional concurrence, DOE submitted a D2/R1 Treatability
Study Design to EPA and KDEP for approval on July 18, 2014. DOE received approval of the D2/R1 Treatability Study Design
from KDEP and EPA on July 21, 2014, and July 22, 2014,

As previously discussed and agreed to by the FFA parties, the construction start date of September 29, 2014, assumed approval of
a D2 Treatability Study Design on June 9, 2014. Because approval of the D2 Treatability Study Design did not occur by that
date, and a D2/R1 Treatability Study Design was necessary to address EPA and KDEP conditions, the current construction start
date of September 29, 2014, needs to be extended. Approval of the Treatability Study Design was July 22,2014, which is 43
days later than the June 9, 2014, planned approval date. As a result, an extension is necessary to realign the construction start
date with the approval of the D2/R1 Treatability Study Design. The construction start date would be extended by 43 days from
September 29, 2014, to November 11, 2014. In accordance with Sections XXIX.B.4 and XXIX.B.6 of the FFA, good cause
exists for the milestone extension of the C-400 Phase IIb Treatability Study Construction Start.

Modification requested:

Project Deliverable Current FFA Date' Proposed Date
C-400-Phase IIb D1 Treatability Study Field Start 9/29/2014 11/11/2014
Treatability Study

Notes:

" The current FFA dates are based on the milestone modification for the C-400 Phase ITh Treatability Study milestone
modification dated March 10, 2014,

Determination by any one of the three project managers that a modification is major will require that the modification be
submitted for public participation to the extent required by DOE’s Community Relations Plan under Section XXXIII.

Major modification?
YES NO

DOE, Paducah Sitef/l ’s Approval: :
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EPA, Region 4, Remedial Project Manager’s Approval: Date:

Note: Return to DOE after signature for the Administrative Record and to initiate distribution to FFA “Controlled” copies.



